

Week of 18-25 November 1977

I. Major Activities During the Past Week:

A. Support to OTR

(U) PREVMAN - A system for preventive maintenance for OTR. The Office of Communications continues to work on the line problems [REDACTED]. The customer is unable to enter data until these problems are resolved. [REDACTED]

B. Support to OWI

[REDACTED]

to procure additional data analysis and software development services of mutual interest as an extension of the FY-78 contract with [REDACTED]. A request for procurement services has been sent to the ODP Budget and Finance Officer with a copy of the [REDACTED] proposal for the additional services. This procurement request will be forwarded to ADPAEB/PP/OI after ODP receives a response to a letter to OF requesting the assignment of accounting numbers. The contracting officer has completed preliminary negotiation with [REDACTED] for the additional services. It is expected that processing of this procurement will be completed early in December. [REDACTED]

C. Support to OF

(U) CONIF - Management of information on Agency contract and interface problems. OF has reported that 38% of the acceptance testing is completed. The scheduled completion date of 1 January still looks very optimistic. To date, 41 problems have been identified of which 5 remain outstanding. [REDACTED]

25X1A

CONFIDENTIAL

D. Support to OCB

(U) OCBIR - Automation of the OCB Directories. OCB has completed the final updates on the GIM System for the publication of the [REDACTED] BTGC interface files will be created and delivered to PAFD for processing by 23 November 1977. This publication will feature our latest software enhancements which will identify externally (from sources other than the GIM data) produced inserts. The [REDACTED] directory will contain a three page glossary, country map, and an Organizational Hierarchical Chart for [REDACTED]. The final publication and dissemination data is expected to be around 31 December 1977. [REDACTED]

25X1A

25X1A

25X1A

25X1A

E. Support to OC

(U) AD-DEV - Miscellaneous task development and production not associated with an existing project. At the request of OC we have performed a survey and review of the OC ADP management application software. A report addressing all such applications were forwarded to OC. (About 160 man-hours for this effort.) [REDACTED]

25X1A

F. Support to OMS

(U) CAMPS - Computer assisted medical processing system supporting medical case evaluation activities. We have received formal approval from OMS to begin the NIPS DBMS-based design for the Diagnosis portion of the CAMPS system. This effort will be a pilot effort for the future implementation of the entire CAMPS DBMS software on NIPS. (About 350 man-hours for this effort.) [REDACTED]

25X1A

G. Training During the Past Week:

A three-day course, Basic VM, was completed by 18 students. [REDACTED]

25X1A

Nothing to report on FOIA.

CONFIDENTIAL